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ESTIMATE RUN 08/26/2005

ESTIMATE SUMMARY 12:48:08

CONTID: C13278         ESTIMATE NO: 0009 FINL 1999

PCN: 13278-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 287:  COLFAX TO I-70 PERCENT TIME:

PROJECT NO: STA 2873-112                  

US 287:  COLFAX TO I-70

NAME OF ROAD: 287C

PROJECT COUNTIES: DENVER

CONTRACTOR:

ASPHALT SPECIALTIES CO., INC. PAY PERIOD ENDING 08/26/2005 DATE TIME STARTED 02/10/2003

10100 DALLAS STREET DATE LET 12/12/2002 DATE WORK BEGAN 02/10/2003

 DATE AWARDED 01/07/2003 DATE TIME STOPPED 05/20/2004

 DATE CONTRACT EXECUTED 01/21/2003 DATE ACCEPTED 05/20/2004

HENDERSON CO 80640     303-289-8555 DATE NOTICE TO PROCEED 02/10/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,531,624.59 PARTICIPATING $ $ 91,893.45

AWARD PROJECT AMT: 2,648,202.40 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 16,014.13

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

124.44

TIME ALLOW:

ORIG TIME ALLOW:

180 WORK DAYS

WORK DAYS180

93.92%

153,825.50

91,893.45

91,893.45

107,907.58

$

$

$

$

2,377,799.09

0.00

2,377,799.09

0.00

2,377,799.09

0.00

0.00

2,377,799.09

0.00

AMOUNT DUE 2,377,799.09 107,907.58

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 107,907.58

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

224.0
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PCN: 13278-BID    ESTIMATE RUN 08/26/2005

PROJECT: STA 2873-112                  ESTIMATE NO: 0009 12:48:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF SIDEWALK 2,494.000 1,223.000

SY  0.000 0.00

6.00000 1,223.000 7,338.00

202-00200  
 

0010 REMOVAL OF CURB AND GUTTER 19,727.250 19,727.250

LF  0.000 0.00

3.20000 19,727.250 63,127.20

202-00203  
 

0015 *REMOVAL OF ASPHALT MAT 16,615.000 16,515.000

SY  0.000 0.00

5.00000 16,515.000 82,575.00

202-00220  
 

0020 *REMOVAL OF ASPHALT MAT (PLANING) 106,248.000 106,248.000

SY  0.000 0.00

1.00000 106,248.000 106,248.00

202-00240  
 

0025 *CLEAN CULVERT 30.000 30.000

EACH 0.000 0.00

380.00000 30.000 11,400.00

202-04002  
 

0030 *CLEAN VALVE BOX 60.000 13.000

EACH 44.000 4,400.00

100.00000 57.000 5,700.00

202-04005  
 

0035 *POTHOLING 100.000 50.000

HOUR 0.000 0.00

170.00000 50.000 8,500.00

203-01597  
 

0040 ADJUST MANHOLE 274.000 201.000

EACH 0.000 0.00

270.00000 201.000 54,270.00

210-04010  
 

0045 ADJUST VALVE BOX 323.000 323.000

EACH 0.000 0.00

170.00000 323.000 54,910.00

210-04050  
 

0050 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 2,409.170 2,409.170

TON 0.000 0.00

63.00000 2,409.170 151,777.71

403-00720  
 

0055 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 12,234.910 12,234.910

TON 0.000 0.00

38.00000 12,234.910 464,926.58

403-33871  
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PCN: 13278-BID    ESTIMATE RUN 08/26/2005

PROJECT: STA 2873-112                  ESTIMATE NO: 0009 12:48:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 EMULSIFIED ASPHALT (SLOW-SETTING) 5,096.430 5,096.430

GAL 0.000 0.00

0.90000 5,096.430 4,586.79

411-10255  
 

0065 *CONCRETE PAVEMENT (11 INCH) (SPECIAL) 16,609.000 16,609.000

SY  0.000 0.00

38.00000 16,609.000 631,142.00

412-01105  
 

0070 *CONCRETE PAVEMENT (11 INCH) (FAST TRACK) 1,280.000 1,260.000

SY  0.000 0.00

47.00000 1,260.000 59,220.00

412-01120  
 

0075 CONCRETE SIDEWALK 951.000 951.000

SY  0.000 0.00

34.00000 951.000 32,334.00

608-00000  
 

0080 CONCRETE CURB RAMP 39.000 39.000

SY  0.000 0.00

100.00000 39.000 3,900.00

608-00010  
 

0085 CURB AND GUTTER TYPE 2 (SECTION II-B) 80.000 78.000

LF  0.000 0.00

20.00000 78.000 1,560.00

609-21020  
 

0090 *LOOP DETECTOR WIRE 27,174.000 27,174.000

LF  0.000 0.00

1.60000 27,174.000 43,478.40

614-72875  
 

0095 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

13,000.00000 1.000 13,000.00

625-00000  
 

0100 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

65,000.00000 1.000 65,000.00

626-00000  
 

0105 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

2,650.00000 1.000 2,650.00

626-01000  
 

0110 *THERMOPLASTIC PAVEMENT MARKING 13,875.270 13,875.270

SF  0.000 0.00

1.40000 13,875.270 19,425.38

627-00002  
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PCN: 13278-BID    ESTIMATE RUN 08/26/2005

PROJECT: STA 2873-112                  ESTIMATE NO: 0009 12:48:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 335.000 334.600

GAL 0.000 0.00

30.00000 334.600 10,038.00

627-00012  
 

0120 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 3,011.000 3,011.000

SF  0.000 0.00

8.40000 3,011.000 25,292.40

627-01000  
 

0125 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

13,374.000 13,374.000

SF  0.000 0.00

8.40000 13,374.000 112,341.60

627-30330  
 

0130 FLAGGING 1,590.000 1,544.250

HOUR 42.250 802.75

19.00000 1,586.500 30,143.50

630-00000  
 

0135 UNIFORMED TRAFFIC CONTROL 420.000 405.500

HOUR 13.000 676.00

52.00000 418.500 21,762.00

630-00003  
 

0140 TRAFFIC CONTROL INSPECTION 88.000 88.000

DAY 0.000 0.00

140.00000 88.000 12,320.00

630-00007  
 

0145 TRAFFIC CONTROL MANAGEMENT 155.000 148.000

DAY 5.000 1,880.00

376.00000 153.000 57,528.00

630-00012  
 

0150 TRAFFIC CONTROL VEHICLE 203.000 194.850

HOUR 7.650 198.90

26.00000 202.500 5,265.00

630-00025  
 

0155 BARRICADE (TYPE 3 M-B) (TEMPORARY) 7.000 6.300

EACH 0.700 238.00

340.00000 7.000 2,380.00

630-80336  
 

0160 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 7.000 6.300

EACH 0.700 70.00

100.00000 7.000 700.00

630-80341  
 

0165 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 20.000 18.000

EACH 2.000 220.00

110.00000 20.000 2,200.00

630-80342  
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PCN: 13278-BID    ESTIMATE RUN 08/26/2005

PROJECT: STA 2873-112                  ESTIMATE NO: 0009 12:48:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 2.000 1.800

EACH 0.200 26.00

130.00000 2.000 260.00

630-80343  
 

0175 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 62.000 54.900

SF  6.100 115.90

19.00000 61.000 1,159.00

630-80344  
 

0180 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

5.000 4.500

EACH 0.500 850.00

1,700.00000 5.000 8,500.00

630-80358  
 

0185 PORTABLE MESSAGE SIGN PANEL 477.000 453.000

DAY 24.000 1,200.00

50.00000 477.000 23,850.00

630-80359  
 

0190 DRUM CHANNELIZING DEVICE 150.000 135.000

EACH 15.000 1,095.00

73.00000 150.000 10,950.00

630-80360  
 

0195 TRAFFIC CONE 160.000 144.000

EACH 16.000 256.00

16.00000 160.000 2,560.00

630-80380  
 

0200 *MOBILE PAVEMENT MARKING ZONE 0.000 0.000

DAY 0.000 0.00

315.00000 0.000 0.00

630-80520  
 

0205 F/A MINOR CONTRACT REVISIONS 113,494.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0210 F/A ASPHALT PAVEMENT INCENTIVE -1,362.980 0.000

F A -1,362.980 -1,362.98

1.00000 -1,362.980 -1,362.98

700-70012  
 

0215 F/A ON-THE-JOB TRAINEE 25.600 0.000

EACH 25.600 25.60

1.00000 25.600 25.60

700-70020  
 

0220 F/A OJT PILOT 153.600 0.000

F A 153.600 153.60

1.00000 153.600 153.60

700-70022  
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PCN: 13278-BID    ESTIMATE RUN 08/26/2005

PROJECT: STA 2873-112                  ESTIMATE NO: 0009 12:48:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A QUALITY INCENTIVE PAYMENT 33,668.380 0.000

F A 33,668.380 33,668.38

1.00000 33,668.380 33,668.38

700-70025  
 

0230 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0235 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70589  
 

0515 ADDED ITEM (DOLLAR)/ WORKING TIME VIOLATION #3 0.000 -300.000

DOL 0.000 0.00

1.00000 -300.000 -300.00

900-00006  
 

0520 ADDED ITEM (DOLLAR)/ WORKING TIME VIOLATION #4 -600.000 -600.000

DOL 0.000 0.00

1.00000 -600.000 -600.00

900-00006  
 

0525 ADDED ITEM (DOLLAR)/ OVERWEIGHT TRUCKS -320.000 -320.000

DOL 0.000 0.00

1.00000 -320.000 -320.00

900-00006  
 

1500 *ADDED ITEM (DOLLAR)/ SPRINKLER SYSTEM REPAIR 4,039.330 4,039.330

DOL 0.000 0.00

1.00000 4,039.330 4,039.33

900-00006  
 

1505 ADDED ITEM (DOLLAR)/ MODIFY MANHOLE 1,434.160 1,434.160

DOL 0.000 0.00

1.00000 1,434.160 1,434.16

900-00006  
 

1510 ADDED ITEM (DOLLAR)/ WORING TIME VIOLATION #3 -300.000 -300.000

DOL 0.000 0.00

0.00000 -300.000 0.00

900-00006  
 

1515 ADDED ITEM (DOLLAR)/ LIQUIDATED DAMAGES -62,074.000 0.000

DOL -62,074.000 -62,074.00

1.00000 -62,074.000 -62,074.00

900-00006  
 

1520 ADDED ITEM (DOLLAR)/ WORKIG TIME VIOLATION #5 -1,200.000 0.000

DOL -1,200.000 -1,200.00

1.00000 -1,200.000 -1,200.00

900-00006  
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PCN: 13278-BID    ESTIMATE RUN 08/26/2005

PROJECT: STA 2873-112                  ESTIMATE NO: 0009 12:48:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1525 ADDED ITEM (DOLLAR)/ WORKING TIME VIOLATION #6 -1,200.000 0.000

DOL -1,200.000 -1,200.00

1.00000 -1,200.000 -1,200.00

900-00006  
 

1530 EPOXY PVMT MKG EPOXY PAVEMENT MARKING 851.000 0.000

SF  851.000 255.30

0.30000 851.000 255.30

627-00004  
 

1535 ADDED ITEM (DOLLAR)/ ADMINISTRATIVE SETTLEMENT FOR ALL
CLAIMS

113,074.000 0.000

DOL 113,074.000 113,074.00

1.00000 113,074.000 113,074.00

900-00006  
 

1540 ADDED ITEM (DOLLAR)/ THIS LINE NOT USED. 0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

1545 ADDED ITEM (DOLLAR)/ ARBITRATION COSTS PER 105.17 (I) 0.000 0.000

DOL -1,475.000 -1,475.00

1.00000 -1,475.000 -1,475.00

900-00006  
 

CAT 0200 $91,893.45 2,298,436.95CURRENT AMT 2,452,262.45 $$

CAT NO0300 STR F-16-FW 

0240 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 1,902.000 1,902.000

SY  0.000 0.00

5.50000 1,902.000 10,461.00

202-00246  
 

0245 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 179.000 179.000

SY  0.000 0.00

70.00000 179.000 12,530.00

202-00450  
 

0250 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 1.520 1.520

SY  0.000 0.00

120.00000 1.520 182.40

202-00453  
 

0255 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 0.680 0.680

SY  0.000 0.00

420.00000 0.680 285.60

202-00460  
 

0260 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 313.830 313.830

TON 0.000 0.00

38.00000 313.830 11,925.54

403-33871  
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PCN: 13278-BID    ESTIMATE RUN 08/26/2005

PROJECT: STA 2873-112                  ESTIMATE NO: 0009 12:48:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STR F-16-FW 

0265 GEOTEXTILE (PAVING) 233.000 233.000

SY  0.000 0.00

7.00000 233.000 1,631.00

420-00500  
 

0270 *WATERPROOFING (MEMBRANE) 1,902.000 1,902.000

SY  0.000 0.00

7.80000 1,902.000 14,835.60

515-00120  
 

0275 CONCRETE CLASS D (BRIDGE) (SPECIAL) 7.660 7.660

CY  0.000 0.00

850.00000 7.660 6,511.00

601-03041  
 

0280 REINFORCING STEEL 0.000 0.000

LB  0.000 0.00

1.20000 0.000 0.00

602-00000  
 

CAT 0300 $0.00 58,362.14CURRENT AMT 58,362.14 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0285 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

12,000.00000 1.000 12,000.00

620-00002  
 

0290 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

8,000.00000 1.000 8,000.00

620-00012  
 

0295 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

620-00020  
 

CAT 0400 $0.00 21,000.00CURRENT AMT 21,000.00 $$

PROJECT TOTAL 91,893.45 $ 2,377,799.09CURRENT AMT 2,531,624.59 $$


